COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 20/ 2020

ESTI MATE SUMMARY 18: 34: 38
CONTI D: 21828 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 21828-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.0 DAYS TIME ALLOW 10/9/2020 FI XED COVPLETI ON DAl
I-70 VAIL EAST AND VEST PERCENT TIME:  15.61 ORI G TINE ALLOW 10/ 9/2020 FI XED COVPLETI ON DA1
PROJECT NO NHPP0O702- 377
I-70 VAL EAST AND VEST
NAVE OF ROAD:
PROJECT COUNTI ES: EAGLE
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 05/ 16/ 2020 DATE TI ME STARTED 04/20/2020
556 Struthers Avenue DATE LET 11/ 07/ 2019 DATE WORK BEGAN 04/ 20/ 2020
DATE AWARDED 12/ 02/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/17/2019 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/ 20/ 2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 10,992, 604. 80 PARTI Cl PATI NG $ 829, 870. 15 $ 829, 870. 15
AWARD PRQIECT AM: $ 10, 431, 006. 40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 7.55% TOTAL EARNI NGS 829, 870. 15 829, 870. 15
FUNDS AVAI LABLE: $ 10, 162, 734. 65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 829, 870. 15 829, 870. 15
TOTAL CLAI MB: $ 0.00 RETAI NAGE -17, 888. 95 -17, 888. 95
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 811, 981. 20 811, 981. 20
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AVOUNT DUE 811, 981. 20 811, 981. 20
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 811, 981. 20

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21828-BID ESTI MATE RUN 05/ 20/ 2020
PRQJECT: NHPP0702- 377 ESTI MATE NO 0001 18: 34: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 *Renmoval of Inlet 1. 000 0. 000
EACH 0. 000 0.00
2,420. 00000 0. 000 0. 00
0010 202-00035 *Rermoval of Pipe 213. 000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0. 00
0015 202-00037 *Renpoval of End Section 3. 000 0. 000
EACH 0. 000 0.00
830. 00000 0. 000 0. 00
0020 202- 00090 *Rermoval of Delineator 61. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0025 202-00222 Renoval of Detour Pavenent 35. 000 0. 000
5% 0. 000 0.00
126. 00000 0. 000 0. 00
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 454, 589. 000 0. 000
SY 10, 090. 000 16, 144. 00
1. 60000 10, 090. 000 16, 144. 00
0035 202-00250 *Renoval of Pavenent Marking 125, 610. 000 0. 000
SF 0. 000 0.00
0. 60000 0. 000 0. 00
0040 202-01130 *Rermoval of CGuardrail Type 3 30, 235. 000 0. 000
LF 6, 182. 000 15, 455. 00
2.50000 6, 182. 000 15, 455. 00
0045 202-01180 Renoval of Median Barrier 45. 000 0. 000
LF 0. 000 0.00
54. 70000 0. 000 0. 00
0050 202-01300 *Renoval of End Anchorage 48. 000 0. 000
EACH 1. 000 275.00
275. 00000 1. 000 275. 00
0055 202- 04001 Plug Cul vert 1. 000 0. 000
EACH 0. 000 0.00

643. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 202-04002

0065

202- 04010

0070

203- 01500

0075

203- 01510

0080

203- 01550

0085

203- 01582

0090

203- 01590

0095

203- 01597

0100

203- 02330

0105

207- 00205

0110 208-00002

C21828
21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

*Cl ean Cul vert

*Cl ean Inlet

Bl adi ng

Backhoe

Dozi ng

Truck (Dunp)

Front End Loader (Rubber Tire)

*Pot hol i ng

Laborer

Topsoi

*Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
4,200. 00000
1. 000
EACH
2, 100. 00000
140. 000
HOUR
124. 00000
170. 000
HOUR
84. 20000
10. 000
HOUR
142. 00000
174. 000
HOUR
128. 00000
160. 000
HOUR
143. 00000
100. 000
HOUR
350. 00000
60. 000
HOUR
40. 40000
73.000
cy
149. 00000
4, 660. 000
LF

6. 20000

QrY TH'S PERI OD
QTY TO DATE

12.
12.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

250
250

. 000
12.
12.

750
750

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
21.
21.

000
000

Page 3

ESTI MATE RUN 05/ 20/ 2020

1,568

1,823

130.

.00

.00

.00

.00

.00

00

25

.00

.00

.00

18:34: 38

AMOUNT

1,568

1,823

130.

.00

.00

.00

.00

.00

00

25

.00

.00

.00

20



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21828-BI D ESTI MATE RUN 05/ 20/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0001 18: 34: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00035 *Aggr egat e Bag 100. 000 0. 000
LF 70. 000 1,078.00
15. 40000 70. 000 1,078. 00
0120 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0125 208-00075 *Pre-fabricated Vehicle Tracking Pad 1. 000 0. 000
EACH 0. 000 0.00
18, 600. 00000 0. 000 0. 00
0130 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
40. 40000 0. 000 0.00
0135 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
143. 00000 0. 000 0. 00
0140 208-00106 *Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 1.500 105. 45
70. 30000 1. 500 105. 45
0145 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
157. 00000 0. 000 0. 00
0150 212-00006 *Seeding (Native) 0.700 0. 000
ACRE 0. 000 0.00
2, 960. 00000 0. 000 0.00
0155 212-00032  *Soil Conditioning 0. 700 0. 000
ACRE 0. 000 0. 00
7, 240. 00000 0. 000 0. 00
0160 213-00012 *Spray-on Mil ch Bl anket 0. 350 0. 000
ACRE 0. 000 0.00
9, 110. 00000 0. 000 0. 00
0165 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 1, 655. 000 0. 000
d ass
Sy 0. 000 0.00

4. 40000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 240-00000

0175

240- 00010

0180

240- 00020

0185

304- 07005

0190

403- 00720

0195

403- 34801

0200

411- 03342

0205

411- 10255

0210

420- 00102

0215

506- 00212

0220 507-00725

C21828

21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

*Wldlife Biologist

of Nests

*Reroval

*Netting

Aggr egat e Base Course (Cd ass 7)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Performance Grade (PG 64-28)

Emul sified Asphal t

(Sl ow Setting)

Geotextile (Erosion Control) (Cl ass 1)

*Riprap (12 Inch)

*Sl ope and Ditch Paving (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
132. 00000
100. 000
HOUR
88. 50000
200. 000
5%
15. 20000
4,396. 000
cy
78. 00000
40. 000
TON
388. 00000
39, 297. 000
TON
76. 80000
2, 358. 000
TON
550. 00000
22, 740. 000
GAL
2.00000
23.000
sy
25. 00000
16. 000
cy
870. 00000
90. 000
LF

642. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 250
. 250

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 5

ESTI MATE RUN 05/ 20/ 2020

1,353

44

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:34: 38

AMOUNT

1, 353

44,

00

25

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21828-BI D ESTI MATE RUN 05/ 20/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0001 18: 34: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 601-01000 Concrete Class B 3. 000 0. 000
cY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0230 602-00000 *Rei nforcing Steel 244.000 0. 000
LB 0. 000 0. 00
3. 80000 0. 000 0. 00
0235 603-00036 Cul vert Lining (36 Inch) 126. 000 0. 000
LF 0. 000 0. 00
390. 00000 0. 000 0. 00
0240 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 40. 000 0. 000
LF 0. 000 0. 00
193. 00000 0. 000 0. 00
0245 603-01245  *24 Inch Reinforced Concrete Pipe (Conplete In Place) 88. 000 0. 000
LF 0. 000 0.00
252. 00000 0. 000 0. 00
0250 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 38. 000 0. 000
LF 0. 000 0. 00
341. 00000 0. 000 0. 00
0255 603- 05036 *36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 930. 00000 0. 000 0. 00
0260 604- 00305 *Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 450. 00000 0. 000 0. 00
0265 604-00510 *Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
7,500. 00000 0. 000 0. 00
0270 604-00550 *Inlet Type D (Special) 1. 000 0. 000
EACH 0. 000 0. 00
51, 430. 00000 0. 000 0. 00
0275 606-00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 30, 744. 000 0. 000
LF 6, 156. 000 196, 992. 00

32. 00000 6, 156. 000 196, 992. 00



CONTI D

ROADWAY

CAT NO0200

0280 606-01340

0285 606-01370

0290 606-01380

0295 606- 02003

0300 607-11525

0305 612-00001

0310 612-00002

0315 612-00003

0320 612-00031

0325 612-00033

0330 612-00052

C21828

21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3H

*End Anchorage (Nonfl ared)

*Fence (Plastic)

*Del i neator (Type I)

*Del i neator (Type Il)

*Del i neator (Type II1I)

*Del ineator (Type |) (Extra Height)

*Del i neator (Type II1) (Extra Height)

*Refl ector

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
22.000
EACH
1, 600. 00000
18. 000
EACH
4,110. 00000
14. 000
EACH
1, 950. 00000
26. 000
EACH
4, 000. 00000
200. 000
LF
3. 50000
100. 000
EACH
22. 00000
50. 000
EACH
24. 00000
10. 000
EACH
26. 00000
32.000
EACH
42.00000
32.000
EACH
45. 00000
400. 000
EACH

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 05/ 20/ 2020

4,000

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

18:34: 38

AMOUNT

4, 000

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-00013

614- 00612

614- 03001

614- 80385

621- 00450

625- 00000

625- 00001

626- 00000

626-01113

627-00008

627-00013

C21828

21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

ROADWAY

*Sign Panel (Class I11)

* St eel

Si gn Post

(W 6x12)

*Concrete Footing (Type 1)

*Runble Strip

Det our Pavenent

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent

(Tier 111)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

40. 000
SF
30. 00000

26. 000
LF
65. 00000

2.000

1, 550. 00000

135, 000. 000
LF
0. 35000

35. 000
SY
169. 00000

1. 000

22,100. 00000

10. 000
HOUR
196. 00000

1. 000
LS
1, 086, 380. 00000

1.000

DAY
5, 000. 00000
1, 221. 000

GAL
92. 00000
1, 491. 000

GAL

34. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 215
0. 215

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
20. 000
20. 000

Page 8

ESTI MATE RUN 05/ 20/ 2020

233, 571.

680.

.00

.00

.00

.00

.00

.00

.00

70

.00

.00

18:34: 38

AMOUNT

233, 571.

680.

.00

.00

.00

.00

.00

.00

.00

70

.00

.00

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0390 627-01010

0395

627- 30407

0400

627-30411

0405

630- 00000

0410

630- 00003

0415

630- 00007

0420

630- 00012

0425

630- 80001

0430

630- 80335

0435

630- 80336

0440 630-80341

C21828
21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Pavenment Marking

(Wor d- Synbol ) (Spe

*Preformed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Barricade (Type 3 MA) (Tenporary)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 126. 000
SF
10. 00000
86. 000
SF
17. 00000
315. 000
SF
17. 00000
4,120. 000
HOUR
25. 00000
350. 000
HOUR
80. 30000
60. 000
DAY
475. 00000
120. 000
DAY
2, 600. 00000
17. 000
EACH
1, 200. 00000
2.000
EACH
300. 00000
4. 000
EACH
375. 00000
33.000
EACH

70. 00000

QrY TH'S PERI OD
QTY TO DATE

11.
11.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
16.
16.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
14.
14.

000
000

Page 9

ESTI MATE RUN 05/ 20/ 2020

6, 625.

5, 225.

41, 600.

2, 400.

980.

.00

.00

.00

00

.00

00

00

00

.00

.00

00

18:34: 38

AMOUNT

6, 625.

5, 225.

41, 600.

2, 400.

980.

.00

.00

.00

00

.00

00

00

00

.00

.00

00



CONTI D

CAT NO0200

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

0495

630- 80342

630- 80343

630- 80355

630- 80358

630- 80360

630- 80363

630- 80364

630- 80367

630- 80370

630- 80380

630- 80511

C21828

NHPP0702- 377

21828-BID

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
107. 000
EACH
75. 00000
40. 000
EACH
90. 00000
5. 000
EACH
7, 500. 00000
(c 6. 000
EACH
2, 500. 00000
170. 000
EACH
20. 00000
60. 000
EACH
25. 00000
70. 000
EACH
25. 00000
2.000
EACH
4, 000. 00000
460. 000
LF
64. 00000
500. 000
EACH
15. 00000
1. 000
LS

4,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
26. 000
26. 000

0. 000
17. 000
17. 000

0. 000
2.500
2.500

0. 000
1.500
1.500

0. 000
46. 500
46. 500

0. 000
6.500
6. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
65. 000
65. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 05/ 20/ 2020

1,950

1,530

18, 750

3,750

930.

162.

975.

00

00

00

00

50

.00

.00

.00

.00

18:34: 38

AMOUNT

1, 950

1,530

18, 750

3,750

930.

162.

975.

00

00

00

00

00

50

.00

.00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0500 630-85011

0505

630- 85040

0510

632- 00000

0515

700- 70010

0520

700- 70016

0525

700-70018

0530

700- 70019

0535

700- 70023

0540

700- 70025

0545

700-70111

0550 700-70130

C21828

NHPP0702- 377

21828-BID

| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*| mpact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

*Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

Project First Program

F/ A Repai r FORCE ACCOUNT FOR BRI DGE JO NT STEEL REPAIR

ON F-11-AW F-11

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

5. 000

250. 00000

3. 000
EACH
40, 000. 00000

1.000
LS
150, 010. 00000

275, 000. 000

F A
1. 00000
55, 000. 000

F A
1. 00000
140, 000. 000

F A
1. 00000
31, 000. 000

F A
1. 00000
12, 800. 000

F A
1. 00000
23, 000. 000

F A
1. 00000
5, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1.500
1.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 250. 000
1, 250. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 05/ 20/ 2020

60, 000

1, 250

.00

00

.00

.00

.00

.00

.00

.00

.00

00

.00

18:34: 38

AMOUNT

60, 000

1,250

.00

00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21828-BI D ESTI MATE RUN 05/ 20/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0001 18: 34: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1045 900-00014  Added Item (Lunp Sun)/ Public Information Management 0.290 0. 000
Tier Il
( ) LS 0. 290 1, 450. 00
5, 000. 00000 0.290 1, 450. 00

CAT 0200 CURRENT AMI $10, 192, 070.70 $ 620,797.35% 620, 797. 35
CAT NO0300 F-11-0O

0555 202- 00240 *Renpval of Asphalt Mat (Pl aning) 457. 000 0. 000
5% 0. 000 0.00
1. 60000 0. 000 0.00
0560 403-34801 Hot M x Asphalt (G ading SX) (100) 38. 000 0. 000
TON 0. 000 0.00
76. 80000 0. 000 0.00
0565 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 3. 000 0. 000
TON 0. 000 0.00
550. 00000 0. 000 0.00
0570 411-10255 Enul sified Asphalt (Sl ow Setting) 23. 000 0. 000
GAL 0. 000 0.00
2.00000 0. 000 0.00
0575 518- 03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0.00
CAT 0300 CURRENT AMT $ 7,873.60% 0.00% 0. 00

CAT NO0301 F-11-N

0580 202-00240  *Renpval of Asphalt Mat (Pl aning) 457. 000 0. 000
Sy 0. 000 0.00
1. 60000 0. 000 0. 00
0585 403-34801 Hot M x Asphalt (Gading SX) (100) 38. 000 0. 000
TON 0. 000 0. 00
76. 80000 0. 000 0.00
0590 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 3. 000 0. 000
TON 0. 000 0.00
550. 00000 0. 000 0. 00
0595 411-10255 Enul sified Asphalt (S| ow Setting) 23.000 0. 000
GAL 0. 000 0. 00

2.00000 0. 000 0.00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21828-BI D ESTI MATE RUN 05/ 20/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0001 18: 34: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-11-N

0600 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 7,873.60% 0.00$ 0.00

CAT NO0302 F-11-X

0605 202-00240 *Rermpval of Asphalt Mat (Pl aning) 306. 000 0. 000
Sy 303. 000 484. 80
1. 60000 303. 000 484. 80
0610 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 80. 000 0. 000
SY 80. 000 26, 000. 00
325. 00000 80. 000 26, 000. 00
0615 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 14. 000 0. 000
SY 14. 000 8, 680. 00
620. 00000 14.000 8, 680. 00
0620 403-34801 Hot Mx Asphalt (Grading SX) (100) 51. 000 0. 000
TON 0. 000 0.00
76. 80000 0. 000 0. 00
0625 411-03342 Asphalt Cenent Performance Grade (PG 64-28) 4.000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
0630 411-10255 Emul sified Asphalt (Sl ow Setting) 16. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0635 515-00120  *Waterproofing (Menbrane) 306. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0640 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0. 00
0645 601-03057 *Concrete O ass DR 7.200 0. 000
cY 7.200 21, 600. 00

3, 000. 00000 7.200 21, 600. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 21828-BI D ESTI MATE RUN 05/ 20/ 2020
PRQIECT NHPP0702- 377 ESTI MATE NO 0001 18:34: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0302 F-11-X
0650 601-51005  *Gal vani ¢ Anodes 200. 000 0. 000
EACH 200. 000 6, 900. 00
34.50000 200. 000 6, 900. 00
0655 602- 00000 *Rei nf orcing Steel 442. 000 0. 000
LB 442. 000 1,679. 60
3.80000 442.000 1,679. 60
CAT 0302 CURRENT AMT $ 78,922.00 $ 65,344.40 % 65, 344. 40
CAT NO0303 F-11-V
0660 202-00240 *Renoval of Asphalt Mt (Pl aning) 306. 000 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0. 00
0665 403-34801 Hot M x Asphalt (Grading SX) (100) 26. 000 0. 000
TON 0. 000 0. 00
76. 80000 0. 000 0.00
0670 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 2.000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
0675 411-10255 Enulsified Asphalt (S| ow Setting) 16. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0.00
0680 518-03000 *Sawi ng and Seal i ng Bridge Joint 79. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 6,146.40% 0.00% 0.00
CAT NO0304 F-11-Al
0685 201-00007 *Renoval of Debris 2.000 0. 000
EACH 0. 000 0. 00
3, 860. 00000 0. 000 0.00
0690 202-00240 *Renpoval of Asphalt Mt (Pl aning) 952. 000 0. 000
Sy 952. 000 1,523. 20
1. 60000 952. 000 1,523. 20
0695 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 10. 000 0. 000
5% 2.000 650. 00
325. 00000 2.000 650. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21828-BI D ESTI MATE RUN 05/ 20/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0001 18: 34: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 F-11-Al

0700 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 2.000 0. 000
Sy 0. 000 0. 00
620. 00000 0. 000 0. 00
0705 403-34801 Hot M x Asphalt (Grading SX) (100) 231.000 0. 000
TON 0. 000 0. 00
76. 80000 0. 000 0. 00
0710 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 15. 000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
0715 411-10255 Emul si fied Asphalt (Slow Setting) 47.000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0720 515-00120  *Waterproofing (Menbrane) 934. 000 0. 000
Sy 0. 000 0. 00
16. 00000 0. 000 0. 00
0725 518-03100 *Rapid Cure Silicone Joint Seal 141. 000 0. 000
LF 0. 000 0. 00
42.00000 0. 000 0. 00
0730 601-03057 *Concrete C ass DR 1. 000 0. 000
cY 0. 200 600. 00
3, 000. 00000 0. 200 600. 00
0735 601-51005 *@Gal vani ¢ Anodes 280. 000 0. 000
EACH 0. 000 0. 00
34. 50000 0. 000 0. 00
0740 602-00000 *Rei nforcing Steel 379. 000 0. 000
LB 0. 000 0. 00
3. 80000 0. 000 0. 00
CAT 0304 CURRENT AMT  $ 74,784.20% 2,773.20% 2,773.20

CAT NO0305 F-11-AJ

0745 201-00007 *Renoval of Debris 2.000 0. 000
EACH 1. 000 3, 860. 00
3, 860. 00000 1. 000 3, 860. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21828-BI D ESTI MATE RUN 05/ 20/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0001 18: 34: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 F-11-AJ

0750 202-00240 *Renoval of Asphalt Mt (Pl aning) 1, 041. 000 0. 000
SY 1,017. 000 1,627. 20
1. 60000 1, 017. 000 1, 627. 20
0755 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 45. 000 0. 000
Sy 45. 000 14, 625. 00
325. 00000 45. 000 14, 625. 00
0760 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 1. 000 0. 000
Sy 0. 000 0. 00
620. 00000 0. 000 0. 00
0765 403-34801 Hot M x Asphalt (Grading SX) (100) 172. 000 0. 000
TON 0. 000 0. 00
76. 80000 0. 000 0. 00
0770 411-03342  Asphalt Cenent Performance G ade (PG 64-28) 11. 000 0. 000
TON 0. 000 0.00
550. 00000 0. 000 0. 00
0775 411-10255 Enulsified Asphalt (Sl ow Setting) 52. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0780 515-00120  *Waterproofing (Menbrane) 1, 041. 000 0. 000
Sy 0. 000 0. 00
16. 00000 0. 000 0. 00
0785 518-03100 *Rapid Cure Silicone Joint Seal 138. 000 0. 000
LF 0. 000 0. 00
42.00000 0. 000 0. 00
0790 601-03057 *Concrete C ass DR 8. 000 0. 000
cY 3. 800 11, 400. 00
3, 000. 00000 3. 800 11, 400. 00
0795 601-51005 *Gal vani ¢ Anodes 315. 000 0. 000
EACH 212. 000 7,314.00

34.50000 212.000 7,314. 00



CONTI D

C21828

21828-BID
NHPP0702- 377

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

QUANTI TY/ Qr

Page 17
ESTI MATE RUN 05/ 20/ 2020
18: 34: 38

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0305

0800

602- 00000

CAT NO0306

0805

0810

0815

0820

0825

202- 00240

403- 34801

411- 03342

411-10255

518- 03000

CAT NO0307

0830

0835

0840

0845

202- 00240

403- 34801

411- 03342

411-10255

F-11-AJ

*Rei nforcing Steel

F-11- AG

*Reroval

of Asphalt Mat (Pl aning)

Hot M x Asphalt (Grading SX) (100)

Per f ormance Grade (PG 64-28)

Asphal t Cenent

Enul sified Asphal t

(Sl ow Setting)

*Sawi ng and Seal i ng Bridge Joint

F-11- AH

*Renoval

of Asphalt Mat (Pl aning)

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Perf ormance Grade (PG 64-28)

Emul si fied Asphalt (Slow Setting)

LB

CAT 0305

SY

TON

TON

LF

CAT 0306

SY

TON

TON

421. 000

3.80000

CURRENT AMI  $

535. 000

1. 60000

45. 000

76. 80000

3. 000

550. 00000

27.000

2.00000

84. 000

32. 00000

CURRENT AMT $

535. 000

1. 60000

45. 000

76. 80000

3. 000

550. 00000

27.000

2.00000

0. 000
255. 000 969. 00
255. 000

102,913.50 $ 39,795.20% 39, 795. 20

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

8,704.00% 0.

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D: C21828 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21828-BI D ESTI MATE RUN 05/ 20/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0001 18: 34: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 F-11-AH

0850 518-03000 *Sawi ng and Seal i ng Bridge Joint 84. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
CAT 0307 CURRENT AMT $ 8,704.00% 0.00$ 0.00

CAT NO0308 F-11-AW

0855 201- 00007 *Rermoval of Debris 2.000 0. 000
EACH 0. 000 0. 00
3, 860. 00000 0. 000 0. 00
0860 202-00170 *Ginding And Texturing Concrete Pavenent 338. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0865 202-00215 *Renpval of Concrete Pavenent (Pl aning) 338. 000 0. 000
SY 0. 000 0. 00
12. 60000 0. 000 0. 00
0870 202-00240 *Renoval of Asphalt Mt (Pl aning) 3, 737. 000 0. 000
SY 0. 000 0.00
1. 60000 0. 000 0. 00
0875 403-34801 Hot M x Asphalt (Grading SX) (100) 412. 000 0. 000
TON 0. 000 0. 00
76. 80000 0. 000 0. 00
0880 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 25. 000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
0885 411-10255 Enulsified Asphalt (Sl ow Setting) 187. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0890 518-01060  *Bridge Expansion Device (dand) (0-4 Inches) 76. 000 0. 000
LF 0. 000 0.00
368. 00000 0. 000 0. 00
0895 519-03035 *Place Thin Bonded Overlay (Pol yester Concrete) 338. 000 0. 000
SY 0. 000 0. 00

169. 00000 0. 000 0.00



CONTI D:

CAT NO0308

0900 519-03055

CAT NO0309

0905 201-00007

0910

202- 00170

0915

202- 00215

0920

202- 00240

0925

403- 34801

0930

411- 03342

0935

411- 10255

0940

518-01060

0945 519-03035

NHPPO702- 377 ESTI MATE NO 0001 18: 34: 38
CURRENT PREV QTY/ AMOUNT
I TEM QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
*Furni sh Thin Bonded Overlay (Pol yester Concrete) 190. 000 0. 000
CF 0. 000 0. 00
140. 00000 0. 000 0. 00
CAT 0308 CURRENT AMT $ 182,511.60 % 0.00% 0. 00
*Renoval of Debris 2.000 0. 000
EACH 0. 000 0. 00
3, 860. 00000 0. 000 0. 00
*@inding And Texturing Concrete Pavenent 296. 000 0. 000
Sy 0. 000 0. 00
21. 00000 0. 000 0. 00
*Renpval of Concrete Pavenent (Pl aning) 296. 000 0. 000
SY 0. 000 0. 00
12. 60000 0. 000 0. 00
*Removal of Asphalt Mat (Pl aning) 2,597. 000 0. 000
Sy 0. 000 0. 00
1. 60000 0. 000 0. 00
Hot M x Asphalt (Grading SX) (100) 286. 000 0. 000
TON 0. 000 0. 00
76. 80000 0. 000 0. 00
Asphalt Cement Performance G ade (PG 64-28) 18. 000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
Emul sified Asphalt (Sl ow Setting) 130. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
*Bri dge Expansion Device (d and) (0-4 Inches) 76. 000 0. 000
LF 0. 000 0. 00
368. 00000 0. 000 0. 00
*Place Thin Bonded Overlay (Pol yester Concrete) 296. 000 0. 000
SY 0. 000 0. 00
169. 00000 0. 000 0. 00

C21828

21828-BID

F-11- AW

F-11- AU

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 19
ESTI MATE RUN 05/ 20/ 2020



CONTI D:

CAT NO0309

0950 519-03055

CAT NO0310

0955 201- 00007

0960

202- 00170

0965

202- 00215

0970

202- 00240

0975

403- 34801

0980

411- 03342

0985

411- 10255

0990

518-01060

0995 519-03035

NHPPO702- 377 ESTI MATE NO 0001 18: 34: 38
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
*Furni sh Thin Bonded Overlay (Pol yester Concrete) 167. 000 0. 000
CF 0. 000 0. 00
140. 00000 0. 000 0. 00
CAT 0309 CURRENT AMT $ 155, 317.60 % 0.00% 0. 00
*Renoval of Debris 2.000 0. 000
EACH 0. 000 0. 00
3, 860. 00000 0. 000 0. 00
*@inding And Texturing Concrete Pavenent 30. 000 0. 000
Sy 0. 000 0. 00
21. 00000 0. 000 0. 00
*Renpval of Concrete Pavenent (Pl aning) 30. 000 0. 000
SY 0. 000 0. 00
12. 60000 0. 000 0. 00
*Removal of Asphalt Mat (Pl aning) 984. 000 0. 000
Sy 0. 000 0. 00
1. 60000 0. 000 0. 00
Hot M x Asphalt (Grading SX) (100) 109. 000 0. 000
TON 0. 000 0. 00
76. 80000 0. 000 0. 00
Asphal t Cement Perfornance G ade (PG 64-28) 7.000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
Emul sified Asphalt (Sl ow Setting) 50. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
*Bri dge Expansion Device (d and) (0-4 Inches) 76. 000 0. 000
LF 0. 000 0. 00
368. 00000 0. 000 0. 00
*Place Thin Bonded Overlay (Pol yester Concrete) 30. 000 0. 000
5% 0. 000 0. 00
169. 00000 0. 000 0. 00

C21828

21828-BID

F-11- AU

F-11-AS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 20
ESTI MATE RUN 05/ 20/ 2020
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PCN: 21828-BI D ESTI MATE RUN 05/ 20/ 2020
PRQIECT: NHPP0702- 377 ESTI MATE NO 0001 18: 34: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 F-11-AS

1000 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 17. 000 0. 000
CF 0. 000 0. 00
140. 00000 0. 000 0. 00
CAT 0310 CURRENT AMT $ 58,041.60 $ 0.00% 0.00

CAT NO0311 F-11-AQ

1005 202-00240 *Renoval of Asphalt Mat (Pl aning) 341. 000 0. 000
5% 0. 000 0. 00
1. 60000 0. 000 0.00
1010 403-34801 Hot M x Asphalt (G ading SX) (100) 38. 000 0. 000
TON 0. 000 0.00
76. 80000 0. 000 0. 00
1015 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 3. 000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0.00
1020 411-10255 Emul sified Asphalt (Sl ow Setting) 18. 000 0. 000
GAL 0. 000 0.00
2.00000 0. 000 0. 00
1025 518-03000 *Sawi ng and Seal i ng Bridge Joint 76. 000 0. 000
LF 0. 000 0. 00
32.00000 0. 000 0.00
CAT 0311 CURRENT AMT  $ 7,582.00$% 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1030 620- 00005 *Field Ofice (Special) 1. 000 0. 000
EACH 1. 000 66, 930. 00
66, 930. 00000 1. 000 66, 930. 00
1035 620-00012 *Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 25, 980. 00
25, 980. 00000 1. 000 25, 980. 00
1040 620-00020 *Sanitary Facility 1. 000 0. 000
EACH 1.000 8, 250. 00
8, 250. 00000 1.000 8, 250. 00

CAT 0400 CURRENT AMT $ 101, 160.00$ 101,160.00% 101, 160. 00

PRQJECT TOTAL CURRENT AMI $10, 992, 604.80 $ 829,870.15% 829, 870. 15



